

Construction Update – July 4, 2025

The County of Renfrew's Public Works and Engineering Department provides monthly updates on road and bridge construction in the area. Please visit the link below to sign up to get these updates by email: <https://renfrew-county.civilspace.io/en/projects/2025-county-transportation-infrastructure-projects>

Please share this notice so that residents, businesses, and others know about traffic delays from construction projects. For the latest details on current projects, and their traffic effect, please check Municipal511 at <https://www.municipal511.ca/>.

Upcoming Projects

County Road 3 (Usborne Street) – Township of McNab/Braeside

Construction on Usborne Street, from River Road to the Braeside urban limit, is expected to start July 7, 2025 and finish early-August. During construction, parts of Usborne Street will only have one lane open, with lights or workers directing traffic.

County Structure B122 (Waba Creek Bridge) – Township of McNab/Braeside

Construction on Waba Creek Bridge, which is on Burnstown Road, about 0.7 km north of White Lake Road, is expected to start July 14, 2025 and finish early-November. During construction, only one lane will be open to cross the bridge, with signals directing traffic. Pedestrians can cross the bridge during construction.

Ongoing Projects

County Road 2 (Daniel Street North) – Town of Arnprior

Construction on Daniel Street North, from Madawaska Street to Staye Court Drive, started May 26, 2025 and is expected to finish early-August. During construction, parts of Daniel Street North will only have one lane open, with lights or workers directing traffic.

County Roads 36 (TV Tower Rd.) and 51 (Pembroke St. West) – Township of Laurentian Valley

Construction on TV Tower Road, from Jean Avenue to Forest Lea Road, and Pembroke Street West, from Pembroke City limits to Forest Lea Road, started June 9, 2025 and is expected to finish early-August. During construction, parts of Pembroke Street West and TV Tower Road will only have one lane open, with lights or workers directing traffic. TV Tower Road will be closed for one (1) week, the dates of the closure will be posted to Municipal 511.

County Road 52 (Burnstown Rd.) – Township of McNab/Braeside

Construction on Burnstown Road, from Waba Creek Bridge (near White Lake) to Burnstown Bridge (near Burnstown), started May 26, 2025 and is expected to finish mid-July. The project will include repairs to McLeods Culvert. During construction, parts of Burnstown Road will only have one lane open, with lights or workers directing traffic.

County Road 64 (Opeongo Road) – Township of Bonnechere Valley

Construction on Opeongo Road, from Foymount Road to Wieland Shore Road, started May 26, 2025 and is expected to finish mid-August. During construction, parts of Opeongo Road will only have one lane open, with lights or workers directing traffic.

County Road 69 (Siberia Rd.) – Township of Madawaska Valley

Construction on Siberia Road, from River Road to Sunny Hill Road, started start June 5, 2025 and is expected to finish late-August. During construction, areas of Siberia Road will only have one lane open, with lights or workers directing traffic.

County Road 70 (Ruby Road) – Township of Bonnechere Valley

Construction on Ruby Road, from Gorman Road to Wolfe Road, started June 24, 2025 and is expected to finish late-July. During construction, parts of Opeongo Road will only have one lane open, with lights or workers directing traffic.

County Road 71 (Matawatchan Rd.) – Township of Greater Madawaska

Rock removal and widening of the causeway is now finished on Matawatchan Road, about 8.2km south of Highway 41. Utility relocations will start early-July and road construction on Matawatchan Road, from Civic Address 4882 to Centennial Lake Road, is expected to continue into late-July and to finish mid-August. During construction, areas of Matawatchan Road will only have one lane open, with lights or workers directing traffic.

County Structure B145 (Combermere Bridge) – Township of Madawaska Valley

Construction on Combermere Bridge, which is on Combermere Road, about 0.5km south of Palmer Road, started April 2, 2025 and is expected to end mid-November. During construction, only one lane will be open to cross the bridge, with signals directing traffic. Mill Street will be closed at Combermere Road during construction with signs showing the detour route. Pedestrians can cross the bridge during construction.

County Structure C201 (Broomes Creek Culvert & Dam) – Township of Whitewater Region

Construction on Broomes Creek Culvert and Dam, which is on Foresters Falls Road, about 0.1km east of Foresters Falls, started May 1, 2025 and is expected to finish in 2026, with a stoppage over winter. During construction, the road in this area will be closed to all traffic, including pedestrians, with signs showing the detour route. The detour will follow Kohlsmith Road and Queens Line. For more details on this project, please visit: <https://renfrew-county.civilspace.io/en/projects/c201-broomes-creek-culvert-dam-reconstruction>

**PLEASE DRIVE WITH CARE THROUGH CONSTRUCTION SITES
THANK YOU FOR PATIENCE**