

Construction Update – October 4, 2024

The County of Renfrew Department of Public Works and Engineering provides monthly updates on construction projects within the County. This notice should be shared with members of the public, or in public forums, in order to keep residents, businesses, and stakeholders informed of any potential upcoming traffic interruptions due to construction projects. For up-to-date information on active projects and their traffic impacts, please visit [Municipal511](#).

Please contact our office should you have any questions or concerns about a County construction project or our general operations.

Upcoming Projects

County Structure C325 (Neilson Creek Culverts) – Township of Bonnechere Valley

The rehabilitation of County Structure C325 (Neilson Creek Culverts), located on Lake Clear Road, approximately 2.2km south of County Road 512 (Foymount Rd.), is anticipated to commence the week of October 14 and is anticipated to be completed late-October. During construction, the road will be reduced to a single lane of traffic and will be closed to all traffic for a period of days. A signed detour will be in place during closures.

Ongoing Projects

County Road 37 (Murphy Road) – Town of Petawawa

The reconstruction of County Road 37 (Murphy Rd.), from Woodland Crescent to County Road 51 (Petawawa Blvd.), commenced construction on June 17 and is anticipated to be completed late-November. During construction, the road will be reduced to a single lane of traffic in locations and short-term closures will occur with detours in place.

County Road 70 (Ruby Road) – Township of Killaloe, Hagarty and Richards

The rehabilitation of County Road 70 (Ruby Rd.), from County Road 512 (Brudenell Rd.) to Gorman Rd., commenced the week of September 9 and is anticipated to be completed late-October. During construction, the road will be reduced to a single lane of traffic in locations and short-term closures will be required with signed detours in place.

County Road 73 (Deep River Road) – Town of Deep River

The rehabilitation of County Road 73 (Deep River Rd.), from Algonquin St. to Champlain St., commenced the week of August 26 and is anticipated to be completed mid-October. During construction, the road will be reduced to a single lane of traffic in locations and short-term closures will be required with signed detours in place.

County Road 508 (Calabogie Road) – Township of McNab/Braeside

The rehabilitation of County Road 508 (Calabogie Rd.), from County Road 52 (Burnstown Rd.) to Goshen

Rd., commenced the week of September 9 and is anticipated to be completed late-October. During construction, the road will be reduced to a single lane of traffic in locations.

County Road 512 (Foymount Road) – Township of Brudenell, Lyndoch and Raglan

The rehabilitation of County Road 512 (Foymount Rd.), from Hubers Rd. to County Road 515 (Palmer Rd.), commenced the week of September 2 and is anticipated to be completed late-October. During construction, the road will be reduced to a single lane of traffic in locations.

County Road 515 (Palmer Road) – Township of Madawaska Valley

The rehabilitation of County Road 515 (Palmer Rd.), from County Road 62 (Combermere Rd.) to Finch Rd., commenced the week of August 5 and is anticipated to be completed mid-October. During construction, the road will be reduced to a single lane of traffic in locations.

County Structure B007 (Butler Bridge) – Township of Admaston/Bromley

The rehabilitation of County Structure B007 (Butler Bridge), located on Butler Rd., approximately 1km south of Highway 60, commenced construction on May 13 and is anticipated to be completed early-November. During construction, the road at the bridge is closed with alternate routes, using South McNaughton Rd., Bonnechere Rd., and Highway 60, posted.

County Structure C134 (Campbell Drive Culvert) – Township of McNab/Braeside

The rehabilitation of County Structure C134 (Campbell Drive Culvert), located on Campbell Drive, approximately 3km west of Highway 417, commenced the week of July 15 and is anticipated to be completed early-October. During construction, the road at the structure will be limited to a single lane of alternating traffic.

County Structure B181 (Peter Black Bridge) – Township of Laurentian Valley

The rehabilitation of County Structure B181 (Peter Black Bridge), located on County Road 24 (White Water Road), approximately 1.5km east of Highway 41, commenced construction on June 17 and is anticipated to be completed mid-October. During construction, the road at the bridge is closed to traffic with an alternate route, using Highway 17 and Highway 41, posted.

County Structure C204 (Bellows Creek Culvert) – Township of Whitewater Region

The rehabilitation of County Structure C204 (Bellows Creek Culvert), located on County Road 12 (Westmeath Rd.), approximately 4.5km east of County Road 21 (Beachburg Rd.), commenced on July 15 and is anticipated to be completed late-October. During construction, the road at the structure will be limited to a single lane of alternating traffic.

County Structure C268 (St. Columbkille's Culvert) – Township of Laurentian Valley

The rehabilitation of County Structure C268 (St. Columbkille's Culvert), located on County Road 58 (Round Lake Rd.), approximately 50m south of TV Tower Rd., commenced on September 3 and is anticipated to be completed late-October. During construction, the road at the structure will be limited to a single lane of alternating traffic.

Completed Projects

County Road 30 (Lake Dore Road) – Township of North Algona/Wilberforce

The rehabilitation of County Road 30 (Lake Dore Rd.), from Sperberg Rd. to Trailblazers Rd., commenced the week of July 29 and was completed late-September.

County Road 512 (Foymount Road) – Township of Bonnechere Valley

The reconstruction of County Road 512 (Foymount Rd.), from Miller Rd. to B257 (Harrington Creek Bridge), resumed construction on May 27 and was completed mid-September.

County Structure C001 (Berlanquet Creek Culvert) – Township of Admaston/Bromley

The rehabilitation of County Structure C001 (Berlanquet Creek Culvert), located on County Road 5 (Stone Road), approximately 4km west of Highway 132, commenced the week of July 15 and was completed late-September.

County Structure B108 (Tramore Bridge) – Township of Killaloe, Hagarty and Richards

The rehabilitation of County Structure B108 (Tramore Bridge), located on Tramore Road, approximately 0.25km north of County Road 58 (Round Lake Rd.), commenced construction on July 15 and was completed mid-September.

**For the safety of all, please use extra caution
when travelling through construction zones**